
Site Name: Operational Period: U.S. EPA Region 6 
Task Order 62 CES Environmental 1oate: 12-19-2014 DAILY WORK ORDER 

Branch: Federal !Division/ 
Group: Response mergency and Rapid Response Service 

WORK AUTHORIZED: -- -- --
Continue to pump water on site as necessary depending on rainfall. -- ---
Continue development of profiles and disposal of sludge, liqui~and solids. 

Continue removal of water, oil, and sludge, from the ASTs and Frac Tanks. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: J ERRS Response Manager 

-- -- -- -- ---- --
Contract Number: EP - S~ - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 
-- -- -- - r Date: 12.21.2014 Time: 1700 

--
Task Order: 062 Date: 12.21.2014 Time:1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-
QTY USED Unused 

SITE: -- --- -- - f-

Response Manager 1 1 Pick-up Truck 1 1 
- - -- -

Foreman 1 1 I Generator 1 1 

I 
-- - ~ -

Health and Safety Manager Trash Pumps 2 2 -- I - -- - -
Truck Driver/Equip Op Multiple Gas Monitor 0 0 

-- - --- - - -
Laborer 2 2 Frac Tank w Liner 1 1 

-- - --
I 

4,000 PSI Pressure 0 0 
1 ~ - Washer - --

PERSONNEL OFF-SITE I Open Top Roll Off 6 6 
-- -- - -- -

Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 
-- - -- -

Transport and Disposal Coord 1 1_L Carbon Vapor Unit 1 1 
-- -- ~ -

Field Cost Accountant 1 1 Skid Steer 1 1 
-- - --- - --

Vacuum Boxes 10 10 
k 

i 
-- ·- - ---

10,000 lb Overhead Lift 1 1 
-·- -- - -

I Storage Trailer 1 1 
- - -- - - ---

Myers (Bean) Pump 0 0 

!WORK ACCOMPLISHED I AMENDMENTS (problem araas, general comments, summary )(Input for day's 1900-5Pon5): 
-- -- --

The crew continued to pump water from the Middle Pond to the North Pond. Foreman picked up the Vacuum Truck Air 
Mover from TIBM, to skim oil from the South Containment. Oil discharged into S T8. Crew added boom and returned 
the Vacuum Truck to TIBM for cleaning and finally back to Vacuum Truck Rental. 

-- --
RM coordinated shut down of site for the holidays .. He coordinated the vacuum truck cleaning services. He completed 
daily paperwork with Health/Safety and Operations. He continued discussions with OSC, START on the remaining site 
~aste and debris and planned January Operations. 
f- -- - -- -- -- ---- --
T&D Coordinator continues to work with vendors on final disposal options for material in the ASTs. She continues to 
track the VB at Veolia Environmental Services. 

-- --

~~~~ -~"· Date: osc Time: RM ·~ _ f, 'X)._ . ,/ 12.22.2014 Time:930 

"-.,-1 \_ I 

Next OPERATIONAL PERIOD (administrative, tactical I r&source status chan<;1es, special instructions. H&S)(lnput for next DWO): 
--

Two man crew set up to removal water as needed due to rain events. 
-- -- -- -- -- -- --

--
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